
我國與「國際關懷組織土耳其分會」(CARE Türkiye)

合作辦理「緊急援助土耳其震災」計畫 

期中執行報告摘要 

一、 報告期間：112年 4月 4日至 11月 3日。 

二、 執行情形：本計畫於報告期間總計嘉惠 6 萬 1,721 名災

民，各子計畫執行情形如次： 

(一) 非食品類援助： 

1. 緊急避難所：自 112年 6月 10日起於Gaziantep省 İslahiye

市、Hatay省 Defne、İskenderun、Kırıkhan、Hassa、Samandağ、

Arsuz及 Antakya等市，以及 Adıyaman省提供 725個家

戶用臨時避難所(帳篷)；112年 9月 CARE配合土國政府

推動以組合屋取代帳篷之措施，續搭建及配發 165 個組

合屋，總計有 3,560人受益。 

2. 緊急日常生活包：發送 2,713份包含毛毯等緊急日常生活

包，共嘉惠 2,864戶，13,500名災民。 

3. 夏季物品箱：112 年 8 月 31 日至 9 月 6 日間，於 Hatay

省 Defne 市發送 998 組包括小型冰箱、保溫瓶及電風扇

之夏日物品箱，共嘉惠 1,043戶，4,654名災民。 

(二) 食品類物資援助： 

1. 廚房用品箱：包括鍋具、碗盤、茶壺、餐具等 14種基本

用品。112年 4月 17日至 11月 3日間，已於 Hatay省及

Gaziantep省發送 3,000個廚房用品箱，共嘉惠 3,297戶，

14,341名災民。 

2. 食物箱：包括果汁、罐頭及餅乾等 11種食品飲料，每箱

可供平均 5 人型家戶食用 5 天。112 年 9 月於 Hatay 省



Defne市分贈 1,725箱食物，共嘉惠 1,641戶，7,802名災

民。 

3. 食材箱：包括米、糖、豆類食品、食用油等基本烹飪食材。

112年 4月 13日至 11月 3日間，於 Hatay及 Gaziantep

等 2省發送 2,935箱食材，共嘉惠 2,712戶，10,848名災

民。 

4. 消費兌換卡：112 年 7 月 19 日至 11 月 3 日間，共發放

2,287個受災戶每張價值 3,000里拉之「A101超市」購物

卡，總計有 7,016名災民受惠。 
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1. BASIC DATA 

 
Programme/project 
title 

Türkiye Earthquake Response 

Geographical target 
area 

Hatay and Gaziantep (specifically Islahiye district) – Additional 
locations include Kahramanmaraş and Adiyaman Provinces 
through the support of partners 

Programme/project 
period 

04/04/2023 – 03/11/2023 (Addendum #1) 
 

 

2. BENEFICIARIES 
Direct: Numbers, disaggregated by sex and age 
 

Location 

Children  
0 - 17 years old Women Men Total 

W  M  

Gaziantep 555 618 871 791 2835 

Hatay 10498 10900 19135 17668 58201 

Adiyaman 122 130 226 207 685 

Total 11175 11648 20232 18666 61721 

 

The total number of individuals reached under all activities was 61,721 individuals under Addendum #1. 

CARE reached 43,031 individuals with direct implementation, and ASAM reached 18,690 individuals 

through indirect implementation. CARE Responded in the three provinces, however, ASAM only distributed 

in Hatay. Initially, CARE had plans to cover Kahramanmaraş with emergency shelter, but there were more 

pressing needs in Adiyaman and Hatay, therefore those two provinces were priorities after consultation 

with local authorities. noting that CARE providing an estimation on the gender and age disaggregation for 

the donated items to the local authorities, since the final data received did not provide age and gender 

disaggregation, CARE rather based the estimation on the average of the other project activities, which were 

implemented directly and indirectly.  

 

3. CONTEXT AND SECURITY SITUATION UPDATE 
 
In earthquake-affected areas, CARE faced numerous challenges while performing its operations due to 
the often complex and hazardous conditions such as infrastructure damage which made it difficult for 
CARE to access the affected areas and deliver aid quickly. The disaster environment CARE operating 
exacerbated the situation, making it challenging for CARE employees to reach to the isolated remote 
temporary shelters or to the beneficiaries. 
Additionally, post-disaster situations in the earthquake affected areas were chaotic, and security issues 
such as looting, theft, robbery, violence, or civil unrest were raised. Gathering accurate and up-to-date 
information about the extent of damage and needs was difficult in the affected zone, hindering effective 
planning and response efforts. Coordinating the movement of personnel, equipment, and relief supplies 
in the earthquake affected zone was difficult due to damaged infrastructure, congested transportation 



RESULTS REPORT – EQ Response Programmes 
 

TUR0410-R3 

 

routes, and limited access to vehicles and drivers. The presence of asbestos materials in the aftermath 
of disasters posed health risks to both the population and the CARE workers. Collaboration with local 
authorities and other humanitarian organizations remained crucial in addressing these security risks.   
Due to severe weather conditions and other environmental challenges CARE coped with adverse 
weather conditions, such as extreme heat, cold, or rain, which complicate the CARE’s operations. CARE 
put mitigation measures in place to effectively complete its operations in the disaster zone for the safety 
and security of its employees and its operations. 
Heat waves in summer 2023 in the affected areas did not only exacerbate the living conditions for the 
affected population but also created additional hurdles in delivering aid efficiently. CARE acknowledged 
the need to adapt/ enhance response strategies to ensure that life-saving assistance reached those in 
need despite the adverse impact of extreme heat.  
By aligning project implementation with updated assessments, adapting plans, and prioritizing safety at 
all levels of humanitarian programming, CARE Risk Management Team reaffirms its commitment to 
making a lasting positive impact on the lives of those affected by the earthquakes. 

 

4. PROJECT IMPLEMENTATION 
[Narrative report that includes a description of the usage of the goods, feedback on the usefulness (e.g. 

quality) and justification of the expenditure against the approved budget, if applicable] 

Following the large-scale earthquake of 7.8 M that struck southern and central Türkiye, the Taipei 

Economic and Cultural Mission in Ankara provided funding worth 4,000,000 USD. The agreement between 

TECM and TECM was signed on March 30, 2023 whilst the operation started on April 4, 2023 and ended on 

Nov 3, 2023 (Addendum #1). This generous funding contributed to CARE’s Türkiye Earthquake Response 

Strategy. With this support, CARE covered 3 different provinces, with direct through CARE Türkiye and 

indirect implementation through the local NGO “ASAM”. CARE with the support of the local partner was 

able to successfully finalize the operations before the end of the grant.  

Post Distribution Monitoring Results - Direct Implementation (CARE) 

CARE has conducted post-distribution monitoring on all activities under CARE Direct implementation. The 

results from the in-kind and e-voucher distribution came out overwhelmingly high and impressive in terms 

of satisfaction with the assistance received, feeling safe throughout out the distribution process and no 

community conflict arising from the humanitarian aid.  

However, a small percentage reported dissatisfaction with the quality of some NFIs items including the pot, 

blanket, sheet and tent material. The nature of feedback determines the corrective action and to whom 

the feedback is shared with. As this feedback was related to the quality of items, it is shared with 

program from MEL. Quality issues are then taken forwarded by program with procurement to avoid 

quality issues with the respective suppliers in future procurements. 

 

Graph 1: Satisfaction level with the assistances or the services provided (NFI, Food baskets, RTEs, Kitchen Sets, summer kits, 

and emergency shelter) 
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Graph 2: Satisfaction with the quality of items provided (NFI, Food baskets, RTEs, Kitchen Sets, summer kits, and emergency 

shelter) 

 
 

Graph 3: Satisfaction level with the quality of e-voucher assistance  
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Graph 4: How beneficiaries spend the E-Vouchers “A101”.  

 
 

Post Distribution Monitoring Results – Indirect Implementation (ASAM Partnership) 

 

There were delays in commencing ASAM PDMs due to restrictions associated with data protection laws in 

Türkiye. ASAM did not obtain the full consent of beneficiaries to transfer their data to an external party 

(CARE) causing a delay in beginning the PDM surveys. CARE and ASAM were able to work together to find a 

solution that allowed CARE to apply a modified methodology that adhered to the data protection laws in 

Turkiye.  CARE MEL staff conducted the PDM in the ASAM Gaziantep office by viewing the data which was 

pre-anonymized by ASAM.  
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According to these PDM findings, ASAM had conducted very well-organized distributions and treated 

the beneficiaries with respect in the process. An overwhelming number of beneficiaries had positive 

feedback regarding partners’ efforts as well as the quality of the assistance they received. This high 

satisfaction rate among beneficiaries demonstrates the positive impact of the assistance provided via 

the CARE and ASAM partnership. However, the PDM results also indicated the 30 beneficiaries did not 

recall receiving assistance. CARE was not able to verify these results directly with beneficiaries due to 

the earlier failure to obtain third-party consent. Therefore, CARE relied on the signed signature lists for 

these individuals as proof of receipt shared by ASAM. According to these signed lists, all 30 

beneficiaries had received assistance. CARE was sufficiently satisfied with this means of verification 

given the time that had lapsed between the distribution and PDM, and the contextual environment at 

that time which was chaotic and with many organizations implementing similar projects within the 

same operational areas.  
 

Graph 5:  Satisfaction level with NFI  Distribution – ASAM 

 
 

Graph 6: Satisfaction level with Food basket distribution - ASAM  
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Result 1: Shelter and Non-Food Items 

Provide access to safe and sufficient shelter and living conditions among earthquake-affected 

HHs in Gaziantep (Islahiye) and Hatay. 

Key 
Indicators 
– Shelter 

Targets Reached 

Number of HHs receiving Emergency Shelters 1,000 Total: Shelter  
890 

(89%) 

 

Tents: 
# of HH: 725 
# of tent: 725 
# of individuals: 2,900 
Containers:  
# of HH: 165 
# of Containers: 165 
# of Individuals: 660 

Number of rehabilitated shelters 750 0 – (0%) Not Achieved. (See activity 
section) 

Number of camp/tent areas rehabilitated 10 0 - (0%) Not Achieved. (See activity 
section) 

Percentage of targeted females reporting increased access 
to safer and more dignified shelter 

80% 95% - (119%) Overachieved.  

Percentage of beneficiaries reporting that humanitarian 

assistance is delivered in a safe, accessible, accountable, 

and participatory manner 

 
80% 

63% - (78.75%) Underachieved This is 
mainly due to the limited knowledge 
of the Complaint, Feedback and 
Response Mechanism.  

Key indicators – Emergency NFIs Targets Reached 

3%

38%

59%

Average Satisfied Very Satisfied
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Number of NFI and Summer kits distributed 3,750 Total:  

Kits: 3,711 

HHs:3,907 

Individuals: 18,154 

(98.96%) Slightly Underachieved 

 

NFI: 2,713: 

1. Direct:  

# of item 1,713 

# of HH 1,865 

# of individual 8700 

2. ASAM:  

# of Items: 1,000  

# of HH: 999  

# of Individual 4800  
 

Summer Kit:  

# of kit:998 

# of HH: 1043 

Individual: 4654 

Percentage of individuals reporting satisfaction with the 
quality of the NFIs received 80% 98% (123%) Overachieved.  

Percentage of households reporting that their emergency 
NFI needs are met through use of in-kind NFIs 

85% 82% - (96%) 

Slightly Underachieved    

This is mainly related to FCRM 
channels and whether they believed 
that their complaint had been 
followed.  

Percentage of beneficiaries reporting that humanitarian 
assistance is delivered in a safe, accessible, accountable, 
and participatory manner 

 
80% 

67% - (84%)  

Underachieved mainly due to the 
limited knowledge of the Complaint, 
Feedback, and Response Mechanism. 

 

Activities: 

1. Provision of emergency shelter items: Given the aftermath of the large-scale earthquake, the demand 

for emergency shelter was at its highest due to the resulting shelter crisis. Initial reports from the 

Government of Türkiye indicated that 61,690 buildings had suffered severe or moderate damage. With 

the support of TECM, CARE Türkiye successfully provided emergency shelter to a total of 890 

households, accommodating 3560 individuals. This was achieved through the distribution of 725 family 

tents and 165 AFAD standard containers. The distribution of tents began on June 10, 2023, and was 

completed by the end of the project. The targeted locations included Gaziantep (Islahiye), Hatay 

(Defne, Iskenderun, Kirikhan, Hassa, Samandağ, Arsuz, and Antakya), and Adiyaman.   

A decision to shift to containers from tents was required in September, 2023 in response to contextual 

changes and the prohibition of tents according to Government of Türkiye regulations. Containers provide 

more dignified and adequate shelter for those displaced, and CARE therefore reallocated the remaining 
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funds to procure new items.  CARE issued a tender to procure units that met the necessary technical 

specifications within the timeline and budget. Contracts were secured with three suppliers to help ensure 

the units were procured within the grant period. The purchase orders were signed by November 8th with 

associated expenditure recorded whilst the installation was completed in December 2023. The provision 

of 165 units in Hatay (Defne, Samandağ, Antakya, and Kirikhan) to those significantly affected was an 

effective intervention designed to address medium to longer-term shelter needs among the targeted 

population.  

 

2. Rehabilitation of shelters and camp/tent areas: As a result of the Government of Türkiye's revised 

response strategy, with AFAD assuming the responsibility for rehabilitation efforts supported by 

municipalities, CARE reallocated funding and prioritized the procurement of additional emergency 

shelters. The rehabilitation work will now be carried out by AFAD under the supervision of the 

Government of Türkiye. Consequently, there have been no achievements recorded in terms of the two 

indicators: 1. Number of rehabilitated shelters and 2. Number of camp/tent areas rehabilitated. The 

decision to procure additional emergency shelters was made after thorough discussions with the 

Government of Türkiye at the field level and the SNFI cluster. Both parties emphasized the urgent and 

critical need for shelter, leading to CARE's strategic adjustment in addressing this pressing issue. 

3. Non-food items: The Non-Food Item (NFI) kit provided by CARE/ASAM consists of six essential items: 

Plastic Sheets, Jerry Cans, Mattresses, Blankets, Solar Lamps, and Hasiras. The quantities provided are 

sufficient to meet the needs of a family comprising five individuals. This activity proved to be crucial as 

people had lost all their belongings due to severe weather conditions. CARE/ASAM successfully 

distributed a total of 2,713 NFI kits, reaching 2,864 households, which encompassed a total of 13500 

individuals. This initiative played a vital role in providing assistance to those who were in dire need 

after losing their assets. 

4. Summer Kits:  The summer kits provided by CARE consist of three essential items: a mini-refrigerator, 

thermos, and fan. This particular activity was initiated in response to direct requests from the 

beneficiaries to the Taiwanese Ambassador stationed in Ankara. As the weather conditions became 

unbearable, CARE swiftly responded to the urgent need to address the summer requirements of 

displaced individuals in Hatay. The dedicated team from CARE Türkiye successfully distributed a total of 

998 summer kits, reaching 1043 households, which encompassed 4654 individuals. All the summer kits 

were distributed in Defne, Hatay between August 31, 2023, and September 6, 2023. 

Result 2. Food Assistance 

Reduce food insecurity and inability to meet basic immediate needs among earthquake 

affected households (HHs) living in Islahiye District (Gaziantep Province), Hatay Province as well as 

Kahramanmaras and Adiyaman provinces. 

(See Annex 1 for summary table between original submission and revised submission) 

Key Indicators– Food Assistance Targets Reached 

Number of Ready to Eat Rations provided 1,725 Total:  

Kits: 1,725 

HHs: 1,641 

Individuals: 7,802 

(100%) Achieved. 
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1.Direct:  

Kits: 225 

HHs: 195 

Individuals: 796 

 

2.ASAM: 

Kit: 1,500 

HH: 1,446 

Individual: 7,006 

Number of food baskets provided 3,000 Total:  

Kits: 2,935 

HHs: 2,712 

Individuals: 10,848 

(90%)  

Underachieved 

 

1. Direct:  

Kits: 1,935 

HH: 1,721 

Individual: 3,964 

2. ASAM:  

Kits:1,000 

HH:  991 

Individual: 6,884 

Number of households receiving Kitchen sets 3,000 Total:  

Kits: 3,000 

HHs: 3,297 

Individuals: 14,341 

(100%) 

Overachieved 

Number of Households receiving Food Assistance 
through Vouchers 

2,200 Total:  

HHs: 2,287  

Individuals: 7,016 

Kit: 2,287  

# of HH without Duplication: 1,790  

(104%) 

Overachieved 
Percentage of (recipient) HH who report being able 
to meet the food needs of their households 

80% 93% - (116%) Overachieved  

Percentage of households reported being satisfied 
with the quality of the food assistance. 

80% 98% - (123%) Overachieved  

Percentage of beneficiaries reporting that 
humanitarian assistance is delivered in a safe, 
accessible, accountable, and participatory manner 

 
80% 

64% - (80%)  

Underachieved  

This is mainly due to the limited 
knowledge of the Complaint, 
Feedback, and Response 
Mechanism. 
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Activities: 

5. Distribution of Kitchen Sets: The kitchen sets provided by CARE consist of a comprehensive range 

of 14 essential items: large saucepan, medium saucepan, handle top teapot, pan, bowl, plates, 

spoons, forks, water glasses, tea glasses, fruit knives, knives, wooden spoons, and a serving ladle. 

These sets are designed to meet the cooking needs of a household comprising five individuals. In 

the aftermath of the devastating earthquake, many affected beneficiaries lost access to their 

homes and kitchens, along with their cooking utensils. The kitchen sets proved invaluable in 

enabling families to prepare meals for themselves, especially after the initial days when they 

received Ready-to-Eat (RTE) meals and other forms of assistance such as hot meals. CARE's 

dedicated team successfully distributed a total of 3,000 kitchen sets, reaching 3,297 households, 

which accounted for 14,341 individuals. This accomplishment reflects the organization's 

commitment to achieving the target of 100%. The distributions took place in Gaziantep (Islahiye) 

and Hatay (Iskenderun, Defne, Hassa, and Samandağ, between April 17 – Nov 3, 2023.  

 

6. Distribution of Ready-to-Eat-Rations (RTEs):  The Ready-to-Eat (RTE) ration provided by CARE/ASAM 

includes a variety of 11 essential items: orange juice, canned chickpea pastes, high-energy biscuits, 

canned tuna fish, canned vegetables, olive oil, canned chicken, salt, boiled beans, sesame paste, 

and grape molasses. These items are carefully selected to meet approximately 70% of the daily 

calorie requirements for a family of five individuals over a period of seven days. CARE/ASAM 

successfully distributed a total of 1,725 RTE kits, achieving the target of 100%, and reaching 1,641 

households, which translates to 7,802 individuals. The distribution of these kits took place in 

Defne, Hatay in September 2023. 

 

7. Distribution of Food Baskets: The food baskets provided by CARE/ASAM consist of a diverse range 

of 11 essential items, including bulgur, rice, red lentils, haricot beans, dried chickpeas, pasta, 

sunflower oil, tomato paste, black tea, granulated sugar, and iodized salt. These carefully selected 

quantities cover approximately 70% of the daily calorie requirements for a family of five 

individuals, ensuring sustenance for an entire month. It's important to note that these food 

baskets complement the Ready-to-Eat (RTE) meals provided during the initial stages of the 

disaster or displacement. Throughout the implementation period, CARE/ASAM successfully 

distributed 2,935 kits, reaching a total of 2,712 households (comprising 10,848 individuals). 

Although there was a slight underachievement of 2% in this specific activity, it was compensated 

for by the overachievement in other activities within the same sector. The distribution of kits took 

place between April 13, 2023, and was concluded on November 3, 2023, in locations including 

Gaziantep (Islahiye) and Hatay (Kirikhan, Samandağ, Antakya, Defne, Iskenderun, and Hassa). 

 

8. Additional Activity: Distribution of Voucher for food (MoU Amendment #1): CARE Türkiye has 

established a partnership with the A101 market chain, allowing for the utilization of this 

agreement in the southern and central regions of Türkiye, particularly in the provinces affected by 

the earthquake. Through this collaboration, the targeted beneficiaries have full access to essential 

food and hygiene items available at the market. This approach is implemented in areas where 

local markets are accessible, enabling the vulnerable population to easily obtain the support they 

need. Furthermore, this approach significantly reduces the risk of beneficiaries selling the items 

they receive, as they have the autonomy to choose the quantities and brands that suit their 

preferences and requirements. So far, CARE has successfully reached a total of 2,287 households 
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(comprising 7,016 individuals) through the distribution of A101 cards, surpassing the original 

target by 104%. Each household has received 3,000 TL worth of support, which is sufficient to 

sustain a family of five individuals for one month. Throughout this initiative, CARE Türkiye has 

reached a total of 1,790 unique households, while the remaining households have received 

assistance in two rounds, prioritized based on their vulnerability and accessibility. The e-voucher 

distribution took place in Hatay (Reyhanlı, Defne, Iskenderun, Samandağ, Hassa, Defne, and 

Altınözü), between July 19 – Nov 3, 2023.  

 

5. LESSONS LEARNED 
[Summarize lessons learned from implementing the project and knowledge gained from evaluations and 
studies, relevant to the project] 
 

A. One of the key lessons CARE learned during the implementation of the TECM-funded project 

in Türkiye was the importance of maintaining flexibility and adapting to the changing 

context during emergency responses. Initially, the Government of Türkiye requested tents for 

emergency shelter. However, in August 2023, the GoT revised its response strategy and opted 

for containers instead, considering their greater durability and dignity. Recognizing the 

extensive duration of the rebuilding process, which could extend up to 10 years in 

earthquake-affected areas, CARE promptly adjusted its approach. It removed the remaining 

tents in the pipeline and decided to align with the evolving context by providing containers 

instead. 

B. Another significant lesson revolved around collaborating with implementing partners in 

Türkiye, taking into account the Data Protection Law. This law mandates that implementing 

partners must obtain explicit consent from beneficiaries before sharing their data with 

external parties like CARE, separate from ASAM, the data owner in this case. CARE 

successfully addressed this challenge by deploying MEL staff to conduct Participatory Data 

Monitoring (PDM) at the ASAM office in Gaziantep. The staff ensured that the data was 

anonymized and obtained proof of distribution for households that had concerns about 

receiving assistance.  

C. CARE also focused on addressing challenges faced by beneficiaries when redeeming E-

Vouchers at the A101 supermarket chain. It worked closely with the procurement team to 

enhance the redemption process and improve the overall experience for beneficiaries. Some 

beneficiaries reported instances where the tellers did not treat them respectfully or fairly 

compared to other walk-in customers using cash. CARE values the feedback received from 

beneficiaries and takes it seriously to ensure the provision of services of the highest quality.  

D. As CARE had previously requested a prior No Cost Extension (NCE) the timeframe for final 

financial reporting was shorter than the standard reporting period. In order to reflect all 

expenses, the financial report cannot be completed until the month-end process is finalized, 

which gave a shorter window for all reconciliation to take place. Going forward, CARE will 

communicate these challenges earlier to ensure that TECM is aware of the internal processes 

which require sufficient time. CARE can work with TECM to at minimum communicate 

forecasted expenditure to allow TECM to share the necessary information that is required 

internally. The narrative report was submitted however CARE should have informed TECM 

that until the final financial report is completed the figures in the narrative may be subject to 

change.  
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E. The final financial report was delayed as CARE identified discrepancies in coding during the 

financial reconsolidation process for food items. During the initial phase of the EQ CARE 

initiated large scale procurement almost immediately and prior to securing all grants as part 

of an earthquake response strategy. CARE requested the same items under several donors to 

meet the overall output and outcome targets under each result area. Items were procured 

under a generic CARE budget code until donor funding had been confirmed, and then 

reclassification across grants took place.  However, during the TECM financial reporting it was 

discovered during the financial report reconciliation process that additional RTE items (75k 

USD) had been incorrectly charged to TECM. CARE subsequently conducted a reclassification 

in order to reallocate the financial expenditure to the correct project.  

 

The distribution of items involves interconnected processes between several departments 

including Finance, Logistics, Procurement, Program and MEL. This discrepancy identified a 

weakness in an internal process during the early period of the response in which the initial 

procurement and classification took place.  CARE has strengthened these internal 

systems/processes to ensure that such discrepancies are avoided in future.  

 

Annex 1 
 
Revised Addendum 1 
 

Location 

Children  
0 - 17 years old Women Men Total 

W  M  

Gaziantep 555 618 871 791 2835 

Hatay 10498 10900 19135 17668 58201 

Adiyaman 122 130 226 207 685 

Total 11175 11648 20232 18666 61721 

 
 
Original 

Location 

Children  
0 - 17 years old Women Men Total 

W  M  

Gaziantep 486 541 763 693 2,483 

Hatay 9,218 9,547 16,760 15,475 51,000 

Adiyaman 107 114 198 181 600 

Total 9,811 10,202 17,721 16,349 54,083 

 
 
 
 
 

 Key Indicator – Original Submission  Revised Submission  
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Food Assistance 

Number of Ready to Eat 
Rations provided 

1,725 Total:  

Kits: 1,926 

HHs: 1,819 

Individuals:855 

(112%) Overachieved. 

 

1.Direct:  

Kits: 426 

HHs: 373 

Individuals: 1,551 

 

2.ASAM: 

Kit: 1,500 

HH: 1,446 

Individual: 7,006 

Total:  

Kits: 1,725 

HHs: 1,641 

Individuals: 7,802 

(100%) Achieved. 

 

1.Direct:  

Kits: 225 

HHs: 195 

Individuals: 796 

 

2.ASAM: 

Kit: 1,500 

HH: 1,446 

Individual: 7,006 
Number of food baskets 
provided 

3,000 Total:  

Kits: 2,446 

HHs: 2,268 

Individuals: 10,054 

(82%)  

Underachieved 

 

1. Direct:  

Kits: 1,446 

HH: 1,277 

Individual: 5,254 

2. ASAM:  

Kits:1,000 

HH:  991 

Individual: 4,800 

Total:  

Kits: 2,935 

HHs: 2,712 

Individuals: 10,848 

(90%)  

Underachieved 

 

1. Direct:  

Kits: 1,935 

HH: 1,721 

Individual: 3,964 

2. ASAM:  

Kits:1,000 

HH:  991 

Individual: 6,884 

 
Earthquakes in Türkiye: The most vulnerable are hit the hardest  
 
In Türkiye, the aftermath of the devastating earthquakes, one year on, is quite palpable. In Hatay, the 
hardest hit region, and especially in locations like Defne and Samandag, which were affected the most, 
ongoing challenges such as water scarcity and inadequate sanitation facilities pose significant health 
risks for the most vulnerable. At the same time, transportation disruptions remain a major concern, 
affecting access to livelihoods, education, healthcare, and social services, particularly for residents in 
remote rural areas. Meanwhile, the decrease in funding is already felt by some, who, one year on, urge 
governments and donors to do more to help.   
 
CARE, in coordination with the Turkish authorities and funding from the Taipei Economic and Cultural 
Mission (TECM) provided Suzan with a container. “As a disabled 
person and the caretaker of my mother, it is not easy for me to 
do much. I want to urge people to show empathy and not 
forget about those of us who still live here.”  
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Suzan, 56 years old from Samandag, was born 
disabled. She used to live a simple and slow life 
with her mother in a small house close to 
Samandag city. Their house collapsed 15 days 
after the main earthquake, during an aftershock. 
Ever since, Suzan and her mother share a tent just 
in the yard of their house.  
 

“We created a space for shower using carpets 
inside the tent, to have some privacy. In the 
summer, it was unbearably hot, so we spent most 
of our time sitting outside. Now, we use a plastic 

sheet on top of the tent to prevent rainwater from leaking inside. But soon we will finally move to the 
container”.  See Twitter publication here. 
 
About CARE Türkiye: In Türkiye, CARE has so far reached 95,000 individuals with shelter, water, hygiene 
and sanitation services, food, cash for food, and protection services, including psychological first aid.  

https://twitter.com/CARE_Turkey_TR/status/1754809432897122815

